

Outer Winchester Flood Alleviation Scheme

Drainage improvement works are being undertaken on Springvale Road and Lovedon Lane to reduce the frequency of flooding in the area.

Heavy Goods Vehicles (HGV) Road Diversion and Road Closure Details

The works will involve closing parts of Springvale Road and Lovedon Lane. The road closure locations will move as the work progresses. Springvale Road will still be accessible to residents, deliveries, and emergency services. A diversion route for HGVs and through traffic is in place for the duration of the works. The **HGV Diversion Route and Closure Location** map shows all closure locations. See the table below for closure timings:

Road Closure Timetable

Location	Closure Reference	Estimated Start Date	Estimated End Dates
Lovedon Lane	A	6 April	15 April
Springvale Road north of Vale Way	B	19 April	23 April
Springvale Road between Kings Close and Vale Way	C1	26 April	9 May
South of the Roberts Close and North of Elan Court	C2	11 May	21 May
Springvale Road between the area just north of Boxall Gardens and Forbes Road	C3	24 May	28 May
Springvale Road between Forbes Road and Tudor Way	D1	1 June	13 June
Springvale Road south of Hayden Close and north of Boyne Rise	D2	14 June	27 June
Reinstate pavement	D1-D2	28 June	2 July

All dates given in the table above are best estimates and maybe subject to change.

The **Current Diversion Route - Closure C3** map shows the diversion route that is currently in place. Diversion routes may change as the work progresses to different closure locations. Revised maps will be provided on a regular basis as closure locations move.

Want to know more? Go to www.hants.gov.uk and search Outer Winchester.